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1 BACKGROUND 

The San Jacinto River Waste Pits Superfund Site is located on the San Jacinto River, east of 
Houston in Harris County, Texas.  In 2008, the United States Environmental Protection 
Agency (USEPA) listed the site on the National Priorities List. 
 
McGinnes Industrial Maintenance Corporation (MIMC) and International Paper Company 
(IP), collectively referred to as the Respondents, entered into an Administrative Order on 
Consent (AOC) with USEPA in May 2010 (USEPA 2010a) to conduct a Time Critical Removal 
Action (TCRA).  The Action Memorandum for the TCRA (USEPA 2010b, Appendix A) stated 
that the TCRA was required to stabilize a portion of the site (the TCRA Site) to abate the 
alleged release of dioxins and furans into the waterway from the impoundments north of 
Interstate I-10 (I-10), until the site is fully characterized and a remedy is selected (USEPA 
2010a).  The location of the TCRA Site is depicted on Figure 1. 
 
The design of the TCRA was described in the approved TCRA Removal Action Work Plan 
(RAWP [Anchor QEA 2010]).  The design consists of an armored cap and geotextile and 
geomembrane liners, placed over the footprint of the impoundments located on the TCRA 
Site. 
 
TCRA construction started in December 2010 and was completed in July 2011.  Following 
completion of the TCRA, a Removal Action Completion Report (RACR) was prepared and 
submitted to USEPA1.  The RACR addressed specific activities required for ongoing 
operations, monitoring and maintenance of the TCRA.  These activities were addressed in the 
Operations, Monitoring, and Maintenance (OMM) Plan which was submitted to USEPA as an 
appendix to the RACR and separately approved by USEPA on January 18, 2012.   The OMM 
Plan sets out periodic inspection requirements and describes maintenance procedures for the 
TCRA cap. 

                                                 
1 Respondents submitted a Draft RACR to USEPA on September 2, 2011 and subsequently submitted revised versions of the 
RACR to USEPA in response to USEPA comments, including a Revised Final RACR that was submitted on March 9, 2012 
(Anchor QEA 2012).  In May 2012, USEPA later elected to make changes to the Revised Final RACR and to issue the RACR, 
an action as to which Respondents have reserved their rights.  The copy of the RACR, as it was issued by USEPA, was received 
by David Keith, the Respondents’ Project Coordinator, via email on August 15, 2012; however, the appendices to the RACR, 
including the Operations, Monitoring, and Maintenance Plan, were not provided and are assumed to be unchanged from the 
versions of the appendices submitted to USEPA with the Revised Final RACR on March 9, 2012.  
 



 
  Background 

Report on Reassessment of Design and Construction  April 2013 
San Jacinto River Waste Pits Superfund Site 2 090557-01 

During a regularly scheduled inspection of the TCRA cap on July 20, 2012, visible geotextile 
was observed in localized small areas of the outer face of the western berm.  In accordance 
with the OMM Plan, USEPA was notified and a maintenance plan was prepared, approved by 
the USEPA, and implemented by Respondents’ contractor.  A TCRA Maintenance Completion 
Report was then prepared and submitted to USEPA on August 27, 2012.  On July 31, 2012, 
USEPA sent a letter to the Respondents requesting that the design and construction of the 
TCRA be re-assessed in light of the need for maintenance.  This report presents the 
Respondents’ reassessment of the TCRA design and construction, and specifically evaluates 
conditions related to the July 2012 maintenance event to identify the primary cause that 
triggered the need for maintenance. 
 
Section 2 of this report presents the Respondents’ reassessment of the design, including the 
impact of waves on the armor cap material, and an evaluation of the construction process with 
respect to the Western Cell and berm area that was the subject of the maintenance conducted 
following the July 2012 inspection.   
 
Section 3 of this report presents an evaluation of the mechanism that triggered the need for 
maintenance, as well as other factors that were considered but ruled out as potential causes for 
the maintenance event. 
 
Subsequent to the July 2012 maintenance event, USEPA prepared a list of technical questions 
regarding the design and construction of the TCRA and submitted that list to Respondents on 
October 10, 2012.  The Respondents prepared a response to these questions, and presented this 
response to USEPA during a meeting held on January 16, 2013.  Appendix A includes a copy of 
the materials that were presented to USEPA during the January 16, 2013 meeting. 
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2 REASSESSMENT OF TCRA DESIGN AND CONSTRUCTION 

This section describes the technical reassessment of the design, which specifically addresses, as 
requested by USEPA, the impact of waves (included in the hydrodynamic reassessment) and 
the construction process (included in the geotechnical reassessment) with respect to the 
Western Cell.  The original hydrodynamic and geotechnical assessments, which were 
reviewed by USEPA, are provided in the approved RAWP as technical appendices (Anchor 
QEA 2010).  The following discussion supplements the evaluations described in the approved 
RACR.  Elements specifically re-evaluated under this reassessment include the following: 

• Hydrodynamic Reassessment 
• Geotechnical Reassessment 

 

 Hydrodynamic Reassessment 2.1

The hydrodynamic design for the TCRA cap is presented in the RAWP Appendix I.  Since the 
TCRA was designed, the San Jacinto River Fleet (SJRF) has purchased and begun operations on 
the property located west and north of the TCRA Site formerly owned by Big Star Barge & 
Boat Company, Inc.  SJRF’s operations have resulted in additional tug and barge traffic near 
the TCRA Site compared to conditions considered in the original design.  In addition, a storm 
event in July 2012 resulted in a set of wave conditions acting on the outside face of the 
Western Cell berm that caused localized erosion on that berm face.  In light of these two 
events, USEPA has posed questions about the potential for SJRF operations to impact the 
TCRA, and also requested evaluation of the specific weather conditions surrounding the July 
2012 storm and their potential impact on the Western Cell berm.  This section provides a 
reassessment of the TCRA hydrodynamic design with respect to the following: 

• Wind/wave evaluation, with a focus on the July 2012 storm event 
• Vessel wake evaluation, including typical vessels observed to be transiting the river 

and the vessel activity associated with SJRF operations 
• Evaluation of cap gradation necessary to withstand the resulting wind-generated and 

vessel-generated waves from the aforementioned reassessment 
 

2.1.1 Wind Wave Evaluation 

Winds blowing across the surface of bodies of water transmit energy to the water and waves 
are formed.  The size of these wind-generated waves depends on the wind velocity, the length 
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of time the wind is blowing, and the extent of open water over which it blows (i.e., the “fetch” 
length; U.S. Army Corps of Engineers [USACE] 1991). 
 
The wind wave evaluation performed as part of the reassessment consisted of the following 
major components: 

1. Obtaining historical wind speeds and directions near the TCRA Site 
2. Conducting a statistical evaluation of wind data to estimate the various return interval 

wind speeds for the largest fetch distances adjacent to the TCRA Site 
3. Estimating the corresponding wave height and period from the wind data 

 

2.1.1.1 Wind Data Evaluation 

Hourly wind measurements (speeds and direction) from 1973 and updated through July 2012 
were obtained from George Bush Intercontinental Airport in Houston, Texas.  A wind rose 
diagram for the data, illustrating how wind speed and direction are typically distributed for 
the TCRA Site, is shown on Figure 2.  The wind data were reported in 2-minute averages 
every hour.  As can be seen in this figure, the prevailing winds in the area are from the south 
and southeasterly directions, although there can be significant wind events from the north.   
 
The methodology used to estimate winds speeds for wave prediction were consistent with that 
described in Part II – Chapter 2 of the USACE’s Coastal Engineering Manual (CEM; USACE 
2006).  A statistical evaluation was performed on the maximum annual wind speeds to 
estimate various return interval wind speeds from the north and northwest (the two longest 
fetch distances that could generate wind-generated waves that could impact the TCRA Site).  
  
Figure 3 shows the fetch distances from the north and northwest used in the calculation. 
 
Five candidate probability distribution functions were fitted to the maximum 2-minute 
averaged annual wind speeds to develop representative wind speeds with different return 
periods.  The candidate distribution functions evaluated were Fisher-Tippet Type I and 
Weibull distributions with the exponent k varying from 0.75 to 2.0.  The return interval wind 
speeds used in the design were chosen from the distribution that best fit the data.  Figures 4 
and 5 show the plots of the computed return interval wind speeds for waves for winds blowing 
from north and northwest, respectively. 
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2.1.1.2 Wave Prediction 

The USACE Automated Coastal Engineering System (ACES) computer program was used to 
model wave growth and propagation due to winds (USACE 1992).  The ACES program was 
developed by USACE and is an accepted worldwide reference for modeling water wave 
mechanics and properties.  To compute the wave height for each direction, the wind speed 
was applied along the fetch distance shown on Figure 3 for each direction.  The wave height 
and period were determined using the ACES Wave Prediction Module.  Tables 2-1 and 2-2 
summarize the results for winds from the north and northwest, respectively. 
 

Table 2-1 
Computed Significant Wave Heights and Periods for Winds Blowing from the North 

 (0.8-mile fetch length) 

 2-year 5-year 10-year 25-year 50-year 100-year 

Wind Speed 
(miles per hour) 

26.9 33.0 37.0 42.1 45.9 49.7 

Significant Wave Height 
(feet) 

0.71 0.88 0.99 1.13 1.24 1.34 

Wave Period 
(seconds) 

1.49 1.60 1.67 1.75 1.80 1.85 

 
Table 2-2 

Computed Significant Wave Heights and Periods for Winds Blowing from the Northwest 
 (1.4-mile fetch length) 

 2-year 5-year 10-year 25-year 50-year 100-year 

Wind Speed 
(miles per hour) 

29.2 34.3 37.7 41.9 45.1 48.2 

Significant Wave Height 
(feet) 

0.99 1.17 1.28 1.42 1.53 1.63 

Wave Period 
(seconds) 

1.80 1.91 1.97 2.05 2.10 2.15 

Note:  In the ACES Wave Prediction Module, the 2-minute averaged wind speeds input to ACES were converted 
to 15-minute averaged wind speeds in the wave generation model as the wave generation process tends 
to respond to 15-minute interval wind speeds because shorter duration gusts are generally not sufficient 
for significant wave generation. 

 
Because the estimated 100-year wind speed from the north (49.7 miles per hour [mph]) was 
below the maximum wind speed measured (53.0 mph), a calculation of the wave height and 
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period was performed using the maximum measured wind speed.  The computed significant 
wave height and period for a wind speed of 53.0 mph from the north was 1.43 feet and 1.90 
seconds, respectively. 
 
Based on this evaluation, wind-generated significant wave heights could range from 0.71 to 
1.63 feet.   
 

2.1.2 Vessel Wake Evaluation 

Waves can also be generated by a boat moving through the water.  These vessel-generated 
waves are often referred to as wakes.  An evaluation was performed to estimate the potential 
vessel-generated wake heights associated with the tugboats that may operate in the river near 
the TCRA Site, and in particular in the vicinity of the SJRF barge fleeting operations that were 
established near the TCRA Site, subsequent to the original TCRA design.  With respect to the 
July 2012 maintenance event, consideration of vessel-generated wake impacts is conservative 
because there is limited potential for such waves to impact the area of the cap where the July 
2012 maintenance event occurred.  In this area of the TCRA Site, the limited water depth 
prohibits large vessels from operating close to the cap. 
 
Based on information provided by local vessel operators, the vertical clearances of bridges 
limit river operations to smaller tugboats north of I-10 and the tugboats that operate in this 
area typically move at speeds between 2 and 4 knots (2.3 to 4.6 mph), which minimizes vessel 
wakes (“no wake”) but allows for steerage and control.  Local vessel operators also state that 
the largest tugboats that operate north of I-10 adjacent to the TCRA Site are typically 400 to 
800 horsepower class craft.  These tugboats operate in the main channel of the San Jacinto 
River.  Based on bathymetric surveys conducted in the vicinity of the TCRA Site,   there is a 
26-foot-deep channel located 250 feet east of the TCRA Site, in a 20-foot-deep channel located 
950 feet northeast of the TCRA Site, and in a 16-foot-deep channel located 1,350 feet north of 
the TCRA Site.    
 
Based on a review of the river bathymetry and the location of the SJRF fleeting area, tugboats 
operating to support the SJRF barge fleeting activities operate in 12 to 16 feet of water 
approximately 430 feet or more, north and northwest of the TCRA Site (Figure 6).  In a report 
entitled “Final Sampling and Analysis Plan for Pre-Construction Baseline Site Assessment, San 
Jacinto River Fleet Property, Harris County, Texas,” (Tolunay-Wong, 2012), SJRF has 
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proposed to install a line of  pylons approximately 430 feet from the TCRA Site, physically 
separating SJRF operations from the TCRA Site. 2  Figure 6 provides a depiction of the limits of 
the SJRF operations, assuming installation of the pylons.  
 
The TCRA Site is also marked with floating buoys located around the perimeter of the eastern 
cell.  These buoys provide for an additional visible warning to vessel operators to minimize the 
potential for inadvertent vessel operations in close proximity to the cap. 
 
The Sorensen-Weggel method (Sorensen and Weggel 1984; Weggel and Sorensen 1986) was 
used to estimate potential vessel wakes for tugboats.  The Sorensen-Weggel method is an 
empirical model (developed from available laboratory and field data on vessel-generated 
waves) used to predict maximum wave height as a function of vessel speed, vessel geometry, 
water depth, and distance from the sailing line.  This model is applicable to various vessel 
types (ranging from tugboats to large tankers), vessel speeds, and water depths.  The method 
calculates the wave height generated at the bow of a vessel as a function of the vessel speed, 
distance from the sailing line, water depth, vessel displacement volume, and vessel hull 
geometry (i.e., vessel length and draft).   
 
For the vessel wake calculation, a tugboat with a length of 75 feet and a displacement of 7,800 
cubic feet was used.  This vessel size is typical of tugboats that can physically fit beneath the 
relatively low I-10 bridge, and was selected for the design evaluation based on conversations 
with local marine contractors who operate tugboats in the San Jacinto River upstream of I-10.  
The vessels were conservatively assumed to operate 250 to 1,000 feet from the TCRA Site.  
Water depths used in the calculation ranged from 12 feet to 26 feet.  As described above, the 
vessels operate at speeds from 2 to 4 knots (essentially a “no wake zone” speed).  A vessel wake 
calculation was performed for vessels travelling at the high end of the expected speed, 4 knots.  
An additional scenario was considered for vessels travelling at 8 knots, this higher speed 
representing a conservative case that is expected to overestimate potential wake impacts.   
 
Table 2-3 presents a summary of the results of the vessel-generated wave evaluation. 

                                                 
2   Nothing contained in this Report is intended to acknowledge that Respondents concur in the appropriateness or sufficiency 
of the proposed line of pylons by SJRF as a measure to address impacts from SJRF’s operations.   
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Table 2-3 
Vessel-generated Wave Heights 

Vessel Class 
Water 

Depth (feet) 
Vessel Speed 

(knots) 
Distance from  

Sailing Line (feet) 
Wave Height 

(feet) 

Tugboat operating 
in the river channel 

16 

4 
250 0.0 

1000 0.0 

8 
250 1.0 

1000 0.6 

26 

4 
250 0.0 

1000 0.0 

8 
250 1.1 

1000 0.7 

Tugboat operating 
at the SJRF barge 

fleeting area 

12 
4 

430 
0.0 

8 0.8 

16 
4 

430 
0.0 

8 0.8 

 
The results indicate that vessels wakes at the TCRA Site would be less than 1.2 feet. 
 
In summary, wind-generated waves are estimated to be less than 1.7 feet, and vessel generated 
wakes are expected to be less than 1.2 feet at the TCRA Site, which is less than the 2-foot wave 
height considered in the RAWP for the TCRA design. 
 

2.1.3 Evaluation of Armor Layer Material  

Due to the amount of turbulence generated by breaking waves in the surf zone, the armor 
layer was modeled in the TCRA design as a rubble mound berm; that is, a sloped berm (or 
revetment) consisting of rock.  Armor stone for sloped berms was sized using guidance from 
USACE (USACE 2006) as part of the original TCRA design.  The USACE guidance was used 
because the methodology to evaluate armor stone sizes for sediment caps presented in 
USEPA’s design guidance (Maynord 1998) does not consider the effects of waves breaking on a 
cap, as would be the case for the sloped berms at the TCRA Site.  The same methods were used 
in performing the reassessment of the design described in this report. The surf zone is defined 
as the region extending from the location where the waves begin to break to the limit of wave 
run-up on the shoreline slope.  Within the surf zone, wave-breaking is the dominant 
hydrodynamic process (USACE 2006).   
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The ACES Rubble Mound Revetment Design Module was used to compute the necessary 
armor stone gradation and thickness in the surf zone.  The ACES methodology is based on van 
der Meer’s (1988) paper titled Deterministic and Probabilistic Design of Breakwater Armor 
Layers.  The ACES assumes that the waves would propagate and break on the slope of the 
armor layer.  The structure was assumed to be permeable, thereby minimizing wave 
reflection.  Stable particle sizes (i.e., armor sizes) were evaluated using the model for slopes 
ranging from 10 Horizontal to 1 Vertical (10H:1V; the flatter areas being covered at the TCRA 
Site) to 2 Horizontal to 1 Vertical (2H:1V) (the steepest design slopes along some of the 
existing berm faces). 
 
Revetments used for coastal protection projects are often designed allowing for some 
movement of the armor layer, which could necessitate maintenance over time.  The 
revetment design methodology allows consideration of variable amounts of displacement 
(movement) of the armor layer.  The amount of displacement considered can be categorized as 
follows: 

• No Displacement: no armor stone displacement due to wave energy  
• Minor Displacement: minimal movement (less than 5 percent) of  armor stones 

displaced due to wave energy and potentially redistributed within or in the near 
vicinity of the armor layer 

• Intermediate Displacement: displacement ranges from moderate to severe; armor 
stones are displaced  

 
The TCRA armor was designed for very little movement (Anchor QEA 2010) also referred to 
as the “Minor Displacement” scenario in the rubble mound design guidance.  The Minor 
Displacement scenario is the same as that applied at other Comprehensive Environmental 
Response, Compensation, and Liability Act (CERCLA) cap sites (e.g., Onondaga Lake 
Superfund Site in Syracuse, New York; Lower Fox River Superfund Site in Green Bay, 
Wisconsin), to ensure protectiveness. 
 
The No Displacement and Minor Displacement scenarios were re-evaluated for slopes ranging 
from 10H:1V to as steep as 2H:1V using a wave height of 1.63 feet and wave period of 2.15 
seconds, the maximum wave height and wave period shown in Tables 2-1 and 2-2.  Recycled 
concrete (the armor material used in cap type B/C) and natural stone (the armor material used 
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in cap types C and D) were separately considered due to the varying unit weight for each of 
these aggregates.   
 
Tables 2-4 and 2-5 present the computed median and maximum particle sizes and acceptable 
ranges of layer thickness for the specific materials, based on the ACES calculation.  
  
Tables 2-4 and 2-5 show aggregates (either recycled or natural rock) with a maximum particle 
size (D100) less than 12 inches and a median particle size (D50) less than 7 inches, and a 
thickness range of 8 to 13 inches, will protect against waves in the surf zone at the TCRA Site, 
but over time may require some isolated maintenance such as placing additional materials in 
pockets of erosion.  
 

Table 2-4 
Median (D50) and Maximum (D100) Particle Size and Thickness - 

Significant Wave Height of 1.63 feet and Period of 2.15 Seconds - 
Natural Stone Materials 

Particle Size/Thickness (inches) 

Natural Stone1 

10H:1V 2H:1V 

No 
Displacement 

Minor 
Displacement

2,3 

No 
Displacement 

Minor 
Displacement

2,3 

D50 (median particle size) 7.4 2.4 9.6 5.3 
D100 (maximum particle size) 11.8 3.7 15.4 8.3 

Range of Thickness of Armor Layer4 12 to 15 4 to 5 15 to 19 8 to 11 

Notes: 
1. Assumes a unit weight of 165 pounds per cubic foot. 
2. Computed using No Displacement and Minor Displacement scenarios.  Minor displacement refers to minimal 

movement of the armor stones under extreme wave action. Repairs associated with such events (if any) would 
be handled as part of a maintenance program. 

3. Minor Displacement was the design scenario for the TCRA cap armor.  
4. Thickness ranges based on guidance from Maynord (1998) and USACE (1995). 
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Table 2-5 
Median (D50) and Maximum (D100) Particle Size and Thickness - 

Significant Wave Height of 1.63 feet and Period of 2.15 Seconds - 
Recycled Concrete Materials 

Particle Size/Thickness (inches) 

Recycled Concrete1 

10H:1V 2H:1V 

No 
Displacement 

Minor 
Displacement

2,3 

No 
Displacement 

Minor 
Displacement

2,3 

D50  (median particle size) 9.2 2.9 12.0 6.5 
D100  (maximum particle size) 14.6 4.7 19.1 10.3 

Range of Thickness of Armor Layer4 15 to 19 5 to 6 19 to 24 11 to 13 

Notes: 
1. Assumes a unit weight of 145 pounds per cubic foot. 
2. Computed using No Displacement and Minor Displacement scenarios.  Minor displacement refers to minimal 

movement of armor stones under extreme wave action.  Repairs associated with such events (if any) would be 
handled as part of a maintenance program. 

3. Minor Displacement was the design scenario for the TCRA cap armor. 
4. Thickness ranges based on guidance from Maynord (1998) and USACE (1995).   
 
The results of the hydrodynamic reassessment indicate that wind-generated waves and vessel 
wakes are expected to be less than 2 feet at the TCRA Site.  Recycled concrete aggregate placed 
in flatter areas of the TCRA Site (with a slope of 10H:1V or flatter) with a D100 of 5 inches, a D50 
of 3 inches and a thickness range of 4 to 6 inches will protect against wave attack.  This result 
is consistent with the specifications used in the TCRA for Armor Cap A, as presented in the 
RAWP and summarized in Table 2-6. 
 
Both natural stone aggregates and recycled concrete aggregates on slopes 2H:1V or flatter with 
a D100 less than 12 inches and a D50 less than 7 inches, and a thickness range of  8 to 13 inches 
will protect against wave attack on slopes with minor displacement.  This result is consistent 
with the specifications used in the TCRA design for Armor Caps B/C, C, and D, as presented in 
the RAWP and summarized in Table 2-6.  
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Table 2-6 
TCRA Design Cover Material Gradation and Thickness Requirements1 

Material Designation Material Type 
D50 

(inches) 
Minimum Cover Thickness 

(inches) 
Cap A Recycled concrete 3 12 

Cap B/C Recycled concrete 6 12 
Cap C Natural stone 6 12 
Cap D Natural stone 8 18 

Cap D(24) Natural stone 8 24 
1. Requirements the same as presented in the RAWP and as constructed, based on gradation testing of 

construction materials. 

   

 Geotechnical Reassessment 2.2

This section describes re-evaluation of the following specific geotechnical engineering issues: 

• Gradation of the armor rock  
• Stability evaluation of the western berm 

 

2.2.1 Gradation of the Armor Rock 

During USEPA’s review of the July 2012 TCRA maintenance event, questions were raised 
about the Coefficient of Uniformity (Cu) and Coefficient of Curvature (Cc) of the armor rock 
gradations placed at the TCRA Site.  The Cu and Cc are calculated values comparing the relative 
percentage of certain size materials in the mixture, and are used to assess whether the material 
is classified as well graded gravel (GW) or poorly graded gravel (GP) in accordance with the 
American Society for Testing and Materials (ASTM) standard D 2487.  
 
Cu is defined as follows: 

 

where: 
 D60 is the diameter of materials at 60 percent passing 
 D10 is the diameter of materials at 10 percent passing 
 



 
  Reassessment of TCRA Design and Construction 

Report on Reassessment of Design and Construction  April 2013 
San Jacinto River Waste Pits Superfund Site 13 090557-01 

Cc is defined as follows: 

 

where: 
 D60 and D10 are defined as above 

D30 is the diameter of materials at 30 percent passing 
 
For gravel size materials to be classified as well-graded (GW, per the Unified Soil Classification 
System [USCS], ASTM D 2487), the following criteria should be met: 
 

 
 
Table 2-7 summarizes the results of the gradation evaluation for the various armor rock 
materials used in the TCRA, based on the sieve analyses of the material, submitted by the 
TCRA contractor prior to construction and provided in the RACR. 
 

Table 2-7 
Summary of Armor Rock Gradation Evaluation 

Armor Rock Class Cu Cc USCS Classification1 

A 60 1.7 GW 

B/C > 200 > 100 GP2 

C 1.5 1 GP 

D 1.4 1 GP 

Notes: 
1. ASTM D 2487 
2. Cu and Cc calculations based on a limited number of sieves in the gradation report 

 
By USCS classification, the larger-sized cap materials (armor rock class B/C, C, and D) classify 
as GP.  Such classification is consistent with typically recommended gradations in standard 
specifications for riprap materials.  For example, the Texas Department of Transportation 
(TxDOT) recommended gradation for Riprap (TxDOT Item 432) classifies as GP when the Cu 
and Cc are computed in accordance with the USCS.  Thus, the armor rock as designed is 
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considered to have an appropriate gradation to function as cap armor for the TCRA.  Further, 
the Respondents’ TCRA contractor demonstrated that the armor rock gradation as procured 
was in conformance with the design in their pre-construction gradation submittals.  Copies of 
these submittals are included in Appendix L of the RACR.  A tabular summary of TCRA 
construction submittals and dates transmitted to USEPA is provided in Appendix B. 
 

2.2.2 Western Berm Stability Evaluation 

During a regularly scheduled TCRA cap inspection in July 2012, geotextile was found to be 
visible in isolated small areas on the outside face of the western berm.  Detailed mapping of 
these areas (Figure 7) showed that the visible geotextile was correlated with areas of the 
western berm face wherein the subgrade appeared to be steeper than the design 2H:1V.  These 
areas were limited to short vertical heights (generally within 1 to 2 vertical feet).  The overall 
slope of the western berm face, as measured from the toe of the berm to the crest of the berm 
was 2H:1V or flatter.  
 
Based on these July 2012 inspection observations, USEPA initiated a review of the TCRA 
design and construction.  As part of USEPA’s review of the TCRA design, questions were 
posed regarding the potential effect of construction equipment operations on the stability of 
the western berm during cap construction.  This section presents the results of slope stability 
evaluations for the western berm during TCRA construction and for the long-term condition, 
specifically addressing localized areas of the western berm that may have been steeper than 
the design slope of 2H:1V. 
 
The stability of the berm slope was modeled for the two scenarios (during construction and 
long-term) using limit-equilibrium methods coded in the SLIDE 6.0 software package by 
Rocscience Corporation.  Limit-equilibrium methods are commonly performed as the 
geotechnical engineering standard of practice for assessment of slope stability.  As a 
conservative evaluation of stability, the maximum western berm height, coupled with an 
over-steepened western berm core assumed to be ½ horizontal to 1 vertical (0.5H:1V), was 
considered in the evaluation. 
 
Results of the stability evaluations were compared to relevant design criteria where 
applicable.  Published design criteria (i.e. target factors of safety [FOS]) are not available for 
the temporary, “during construction” condition where loads are transitory.  However, for FOS 
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greater than 1.0, a slope is considered to be stable with respect to sliding (USACE 2003).  Thus, 
for the “during construction” evaluation, a FOS greater than 1.0 was considered appropriate.   
 
USACE (USACE 2003) does provide guidance for target long-term FOS for slope stability 
evaluation.  The criteria published by USACE were developed for the evaluation and design of 
dams, where the potential consequences of failure are significant.  Thus, it is considered 
conservative to use such criteria for evaluation of the western berm.  For the long-term 
evaluation, the target FOS recommended by USACE is 1.5. 
 
During construction, excavators operated on wooden crane mats in the Western Cell.  Based 
on information from the TCRA contractor USA Environment, and as observed during on-site 
Construction Quality Assurance performed by Anchor QEA, the wooden mats were 8 feet 
wide by 16 feet long, and the equipment operated on a minimum of three mats at any time to 
distribute the equipment surcharge.  For the “during construction” scenario, the following 
modeling assumptions were used: 

• Berm height = 4 feet 
• Soft clay berm core  
• Slope angle of berm core = 0.5H:1V (over-steepened) 
• Geotextile and geomembrane placed over the soft clay berm core on the berm face 
• Geotextile to soil contact on the river side of the western berm 
• Armor rock placed over the geotextile 
• Armor rock thickness = 1 foot 
• Armor rock outer slope angle = 2H:1V 
• Construction surcharge from CAT 324 DL long-reach excavator 

o Operating Weight = 61,600 pounds 
o Distributed Surcharge Load = 160 pounds per square foot (psf) 

 
Table 2-8 summarizes the soil and material models used in the limit-equilibrium evaluation.  
In this evaluation, the FOS was computed using Spencer’s method, which satisfies both force 
and moment equilibrium for each slip surface evaluated.  Geotextile interface model 
parameters were developed based on published literature values (Layfield 2013).  Soil model 
parameters are consistent with those used in the geotechnical evaluation provided in the 
RAWP, which also describes how those parameters were developed.  Undrained soil 
parameters were used to model the clay berm core for the “during construction” evaluation.  
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This assumes that the excess pore pressures are not allowed to dissipate during the temporary, 
transitory construction loading because of the fine-grained nature of these soils.  For the 
long-term evaluation, drained (i.e., effective stress) soil parameters were used to model the 
fine-grained soils, in accordance with USACE guidance (USACE 2003). 
 

Table 2-8 
Summary of Limit Equilibrium Materials Properties 

Material 
Saturated 

Unit  Weight 
(pcf) 

Soil Model 
Model Inputs 

Friction Angle Cohesion 
(degrees) (psf) 

Soft Silt and Clay 
During Construction 

(Short-term) 
107 

Vertical Stress 
Ratio 

0 0.44 * σv’ ≥ 40 

Soft Silt and Clay 
 Long-term 

107 Mohr Coulomb 15 100 

Armor Cap Material B/C 125 Mohr Coulomb 38 0 

Geotextile1 N/A Mohr Coulomb 20 0 

Notes: 

1. Geotextile model is based on interface friction between the textile and the soil. 
2. N/A = not applicable. 
3. σv’ = in situ vertical effective stress. 
 
Based on the results of the stability analyses, the western berm would have had a FOS greater 
than 1.0 during construction, which is an indication that construction activity would not have 
caused instability.  The static long-term FOS is greater than 1.5 based on the stability model 
for the long-term condition, which meets the target criteria published by the USACE (2003).  
Results of the stability evaluation are presented in Table 2-9. 
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Table 2-9 
Results of Limit Equilibrium Evaluation 

Conditions 
During Construction 

(Short-term) 
Post Construction 

(Long-term) 

Slip surface shape Non-circular Non-circular 
Factor of Safety 1.14 1.6 

FOS target per USACE EM 1110-2-1902 N/A1 1.5 
Notes: 

1. There is no published FOS guidance for the transitory loading conditions during construction.  For the 
short-term “during construction” evaluation, a target FOS of 1.0 or greater was selected.  A FOS greater than 
1.0 indicates that the slope will be stable with respect to sliding (USACE 2003). 

 

 Summary Conclusions of Reassessment 2.3

Based on the evaluations described in this section, this section summarizes the conclusions of 
the TCRA reassessment. 
 

2.3.1 Hydrodynamic Conclusions 

The results of the hydrodynamic reassessment indicate that wind-generated waves and vessel 
wakes are projected to be less than 2 feet at the TCRA Site.  This is consistent with the original 
design as documented in the RAWP.  
 
The recommended aggregate size was reassessed based on armor design factors of safety and 
design procedures recommended by the USACE, which have been used at other CERCLA 
cleanup sites, and takes into consideration protectiveness, implementability, and long-term 
maintenance costs. 
 
Recycled concrete aggregate placed in flatter areas of the TCRA Site with a D100 of 5 inches, a 
D50 of 3 inches and a thickness range of 4 to 6 inches will protect against wave attack.  This 
result is consistent with the specifications used in the TCRA for Armor Cap A and with the 
cap as constructed.  Both natural stone aggregates and recycled concrete aggregates with a D100 
less than 12 inches, a D50 less than 7 inches and a thickness range of 8 to 13 inches will protect 
against waves on slopes of 2H:1V or flatter with an appropriate factor of safety and 
protectiveness.  This result is consistent with the specifications used in the TCRA design for 
Armor Caps B/C, C, and D and with the cap as constructed.   
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Table 2-6 summarizes the TCRA aggregate size and cap thickness specifications.  All armor 
rock and recycled concrete materials were placed to a thickness equal to or greater than the 
thickness requirements summarized in Table 2-6 during the TCRA construction. 
 
Based on the hydrodynamic evaluation, the sizes of the armor rock and recycled concrete 
materials selected during the TCRA design are appropriately protective during the range of 
wind, wave and wake actions modeled.  Modification of the cap armor gradation or thickness 
is not necessary to ensure the continued protectiveness of the armor cap. 
 

2.3.2 Geotechnical Conclusions 

The gradation of the armor cap is a USCS classification of GP, which is the same as the 
classification of standard specification riprap materials from TxDOT and other agencies. 
 
Based on the geotechnical berm stability re-evaluation, during construction, the FOS for 
equipment operating on mats near the berm was higher than 1.1, which is an indication that 
equipment operations would not have caused slope failures on the berm.  In the long-term 
case, the FOS of the berm is greater than recommended by USACE guidance indicating that 
the armor rock overlay provides overall berm stability.
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3 EVALUATION OF JULY 2012 EVENT 

Following the July 2012 storm and associated maintenance event, USEPA requested an 
assessment of the factors that triggered the need for maintenance.  This section describes the 
variety of causes considered, and the conclusions drawn after considering these potential 
causes. 
 

 Summary of All Factors Considered 3.1

Table 3-1 summarizes the factors that were considered as potential causes for the maintenance 
need.  The assessment of these causes is presented in the subsequent sections of this report.  
Potential causes were categorized as follows, based on the results of our evaluation: 

• Primary Cause 
• Contributory Cause 
• Other Potential Causes 
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Table 3-1 
Summary of All Causes Considered 

Potential Cause Reason Considered 

Cap subgrade slopes Cap subgrade slopes steeper than the 2H:1V design could present a 
“preferential” pathway for armor rock sliding on the subgrade 

Soft berm foundation soils Soft foundation soil conditions could potentially lead to deep-seated 
(global stability) failure of the berm 

Armor cap gradation Cap armor gradation smaller than specified could be subject to movement 
under wave attack 

Excessive construction loads 
Excessive surcharge loading on the top of the berm during construction 
could cause a bearing capacity failure in the berm, or result in localized 
“bulging” or displacement of the berm 

Elevated river currents River currents exceeding the design assumptions could potentially move 
the armor rock 

Wind-generated waves Wind-generated waves exceeding the design assumptions could potentially 
move the armor rock 

Vessel wakes Vessel wakes exceeding the design assumptions could potentially move the 
armor rock 

Anthropogenic damage Human activities on the cap itself (digging, boat anchoring) could result in 
armor rock being moved 

Impact damage Impact of vessels on the TCRA armor rock could result in armor rock being 
moved 

 

 Primary Cause Identified 3.2

This section describes the primary cause that triggered the need for maintenance. 
 

3.2.1 Localized Areas of Steeper Cap Subgrade Slopes 

In the maintenance areas of the western berm, it was noted that the underlying berm cap 
subgrade (covered by geotextile) was as steep as 1 horizontal to 1 vertical (1H:1V) over short 
distances (approximately 1 to 2 feet high) and in limited areas.  Prior to construction of the 
TCRA cap, the steepest slopes at the impoundments north of I-10 were observed to be 
approximately 2H:1V, and the stability of 2H:1V slopes was evaluated in the TCRA RAWP 
(Anchor QEA 2010) and determined to be acceptable.   
 
Locally steeper areas appear to be the result of the clearing and grubbing operations on the 
western berm, which occurred prior to capping.  Clearing and grubbing, and removal of larger 
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root wads would have resulted in pockets of material being moved around, which could have 
caused localized steeper areas in these pockets.   
 
This root cause assessment is supported by a review of photographs (Appendix A) taken during 
the capping of the western cell.  In one photograph, portions of the outer face of the western 
berm subgrade that are covered in geotextile (but prior to armor rock placement) appear to be 
steeper than the design 2H:1V slope.  
 
Because the cap subgrade was steeper than 2H:1V in these isolated areas, there were zones of 
armor cap rock that were more susceptible to wave and current attack on the berm face. 
 

 Contributory Cause 3.3

While the localized steep conditions of the western berm cap subgrade are the primary factor 
that triggered the need for maintenance, one secondary or contributory cause was also 
identified during the review.  This cause is considered “contributory” because it would not 
have independently triggered the need for maintenance if not for the primary cause that was 
identified previously. 
 
Water surface elevations during July 7 through July 19, 2012 are modeled to have ranged from 
approximately +2 to +5 feet North American Vertical Datum of 1988 (NAVD88), which 
coincides with the range of elevations (toe to crest) along the western berm face (Figure 8).  
Wind-generated waves were evaluated using the meteorological data during this same period 
using the methods described in Section 2.1.  Based on this evaluation, it is estimated that a 
significant wave height of 0.85 feet, with a period of 1.7 seconds, could have been generated at 
peak wind times, along the outer face of the western berm. 
 
Given the water levels that occurred during July 2012, and in the presence of locally steeper 
faces along the berm as described above, it is reasonable to conclude that wave action at this 
range of water levels would have been sufficient to cause cap aggregate movement in the 
isolated areas where the berm subgrade conditions were steeper than 2H:1V.  Thus, while the 
wind-generated waves and water levels experienced during the July 2012 storm would not 
independently have triggered a need for maintenance, they could have been a contributory 
factor when coupled with the primary cause identified in Section 3.2.  
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 Other Potential Causes 3.4

This section describes other factors that were evaluated, but were ultimately ruled out as 
potential causes triggering the need for maintenance along the western berm face. 

 

3.4.1 Soft Berm Foundation Soils 

Soft berm foundation soils could potentially lead to a deep-seated, global stability issue with 
the western berm.  Deep-seated failure mechanisms manifest themselves with distinct visual 
cues.  Indications of a deep-seated berm failure would include the presence of a scarp, or 
vertical face, at the top of the berm, combined with a bulge at the toe of the berm, indicating a 
rotational failure of the berm and subgrade has occurred. 
 
During the inspections of the western berm, visual cues that would indicate a deep-seated 
failure were not observed.  In addition and as described in Section 2, the slope stability factor 
of safety along the western berm was evaluated to be greater than 1.0.  Thus, potentially soft 
berm foundation soils were ruled out as a potential cause for the maintenance requirement. 
 

3.4.2 Armor Cap Gradation 

As discussed in Section 2, the gradation of the cap as designed is appropriate to protect against 
the anticipated wind and vessel-generated waves at the TCRA Site.  The contractor 
demonstrated that the cap materials met the required gradation by providing gradation test 
results as pre-construction submittals.  Because the reassessment confirmed that the cap 
gradation is appropriately protective, this factor was ruled out as a potential cause for the 
maintenance requirement. 
 

3.4.3 Construction Loads 

Construction equipment operated within the western cell boundaries during armor rock 
placement.  As described in Section 2.2, the construction equipment operated on top of 
wooden crane mats to distribute the equipment load more evenly on the cap surface. 
 
Long-reach excavator equipment operated in the vicinity of the western berm in order to 
place armor rock to the western limits of the TCRA cap.  During this placement, the 
excavators approached the western berm but did not work on top of the berm. 
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The geotechnical reassessment considered the potential impact of construction loads 
operating directly on top of the western berm, as described in Section 2.2.  This evaluation 
concluded that the FOS for slope stability exceeded 1.1 during construction, using a 
conservative series of assumptions about the strength of the berm subgrade, the slope of the 
berm subgrade, and the proximity of the construction surcharge load to the outer crest of the 
berm.  A FOS in excess of 1.0 indicates that the slope is stable with respect to sliding (USACE 
2003). 
 
Based on these considerations, the construction load factor was ruled out as a potential cause 
for the maintenance requirement. 
 

3.4.4 Elevated River Currents 

Wet weather in the Houston area during July 2012 resulted in elevated storage stage behind 
the Lake Houston dam.  Based on stage heights at the dam and water levels measured in the 
Houston Ship Channel at the Morgan’s Point tide gauge, the flow in the San Jacinto River was 
calculated to be a 2-year return interval flow based on flood frequency evaluation, with a 
maximum flow computed to be between 0.8 and 1 meter per second adjacent to the TCRA Site 
and less than 0.2 meters per second in the vicinity of the western berm.  These flows were 
compared to the median cap grain size for the Armor Cap B/C material (the cap type that was 
used on the western berm).  Under the flows that resulted from the July 2012 weather, the 
Armor Cap B/C material was found to be stable.  Thus, elevated river flow rates were ruled out 
as a potential root cause. 
 

3.4.5 Impact and Anthropogenic Damage 

Impact and anthropogenic damage (e.g., boat anchoring, vandalism) were visually assessed 
during the inspection.  In all areas where the geotextile was visually observed, the geotextile 
was clean and undamaged.  Impact or anthropogenic damage would be expected to have 
damaged or marked the underlying geotextile.  Because such conditions were not observed, 
this potential root cause was ruled out. 
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 Conclusions 3.5

The primary factor triggering the need for maintenance on the western berm was the presence 
of localized, steeper cap subgrade conditions.  These conditions are presumed to have occurred 
during the clearing and grubbing activities.  Contributing factors are associated with the July 
2012 storm event, which resulted in wind-generated wave attack along the face of the western 
berm.  These wind-generated waves had the potential to move the finer-grained fraction of 
the armor rock, which could have triggered down-slope movement of the larger fraction of 
the Armor Cap B/C aggregate in those limited areas of the western berm that were steeper 
than 2H:1V. 
 
During the July 2012 maintenance activity, additional stone was placed along the face of the 
western berm to create a slope that is 2H:1V or flatter.  The work completed during this 
maintenance activity addressed the primary factor identified by this reassessment effort.  
Details on the July 2012 maintenance activity are provided in the August 27, 2012 TCRA 
Maintenance Completion Report submitted to USEPA. 
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TCRA Construction - 2011
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TCRA Construction - 2011

Western berm following construction.  (Photograph: 2011-07-07.01)
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TCRA Construction - 2011
Question 1- What type of construction equipment was used to place the armor cap 
material [on the western berm]?

Answer 1 – Before placement of armor cap material on the western berm, the 
contractor utilized excavators (CAT 320D L and Komatsu PC300LC) on mats and hand 
labor to clear and grub the area.

After the clearing and grubbing was completed, the following equipment was used to 
place the armor cap material within the Western Cell:
1. Skid steers (CAT 226B and Bobcat T250) and dozer (CAT D5K LGP), which were 

used to place leveling course material and armor rock within the Western Cell.  
2. Hand tools, which were used by laborers who deployed geotextile and 

geomembrane.
3. Long-reach excavators (CAT 324D L and JCB 260), which were used on mats for soil 

stabilization.
4. A long-reach excavator (CAT 324D L), which was used on mats to place armor rock.
5. Morooka trucks (MST-2200), which were used to transport armor rock.
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TCRA Construction - 2011
Answer 1 Continued -
Examples from daily reports that reference equipment operations 
include:
1. Long-reach excavator working to clear vegetation from the Western 

Cell (April 1, 2011 – No. 072)
2. Long-reach excavator installing interim berm in Western Cell (May 5, 

2011 – No. 096)
3. Long-reach excavator stabilizing upland soils in the Western Cell 

(May 17, 2011 – No. 105)
4. Skid steers working in the Western Cell to place crushed concrete 

road base (CCRB) (May 20 to May 23, 2011 – Nos. 108 to 110)
5. Geotextile and geomembrane installation (May 25 to June 2, 2011 -

Nos. 112 to 118) 
6. Skid steer placing B/C armor rock near the central berm in the 

Western Cell  (June 6, 2011 - No. 121)
7. Long-reach excavator placing B/C armor rock across the western 

berm (June 7, 2011 - No. 122) 
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TCRA Construction - 2011

Smoothing the ground surface in the Western Cell in preparation for geotextile 
deployment.  (Daily Report – April 1, 2011 No. 72)
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TCRA Construction - 2011

Clearing vegetation along the western berm of the Western Cell in preparation 
for geotextile deployment.  (Daily Report – April 4, 2011 No. 73)
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TCRA Construction - 2011

Skid steer grading CCRB across the surface of the Western Cell.  
(Photograph: 2011-05-23.02)
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TCRA Construction - 2011

Western berm of the Western Cell.  (Photograph: 2011-05-20.11)
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TCRA Construction - 2011

Deploying geotextile outside the western berm of the Western Cell.  
(Photograph: 2011-05-31.13)
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TCRA Construction - 2011

Geotextile deployed along the western berm and to the west of the Western Cell.  
(Photograph: 2011-06-01.02)
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TCRA Construction - 2011

Western berm following construction.  (Photograph: 2011-07-07.01)
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TCRA Construction - 2011

Western Cell following construction completion.  (Photograph: 2011-07-14.14)
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TCRA Construction - 2011
Question 2 - How heavy was this equipment?

Answer 2 - The contractor’s equipment make and model and the 
manufacturers’ estimated weights are as follows:

• Long-reach excavator (clearing and grubbing, soil stabilization, and 
armor rock placement) - CAT 324D L – Operating Weight 61,600 lbs. 

• Long-reach excavator (soil stabilization) – JCB 260 – Operating Weight 
63,558 lbs.

• Excavator (clearing and grubbing) – CAT 320D L - Operating Weight 
47,950 lbs.  

• Excavator (clearing and grubbing)– Komatsu PC300LC – Operating 
Weights 69,490 – 71,160 lbs.  

• Skid steers (leveling course and armor rock placement) - CAT 226B and 
Bobcat T250 - Operating Weights 5,822 lbs and 9,121 lbs, respectively.  

• Dozer (leveling course placement) – CAT D5K LGP – Operating Weight 
21,347 lbs.  

• Morooka trucks (armor rock delivery) – MST-2200 – Operating Weight 
27,006.60 lbs.  
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TCRA Construction - 2011
Question 3 - How close to the western berm did the equipment have to 
be in order to effectively place the armor cap material?

Answer 3 - The equipment worked from the interior of the western 
berm parallel to, but not atop the western berm.  The photographs in 
the following slides depict the location of the equipment relative to the 
berm.

Daily reports for the period from June 3 to 8, 2011 (Nos. 119 to 123) 
included photographs of the cap placement activities near the western 
berm.  The following photographs show times when equipment was 
working closest to the western berm:

• Photograph taken on June 3, 2011 shows the long-reach excavator 
near the southwest corner, where the long-reach excavator could 
position itself directly on the southern berm. 

• On June 7, 2011, the long-reach excavator was located on the 
interior side of the Western Cell in order to place the armor rock 
on the western edge of the cap.
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TCRA Construction - 2011

Placing B/C armor rock outside the southwest corner of the Western Cell.
(Daily Report – June 3, 2011 No. 119)
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TCRA Construction - 2011

Placing B/C armor rock across the western berm in the Western Cell.  
(Daily Report – June 7, 2011 No. 122)
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TCRA Construction - 2011

Western Cell stabilization adjacent to the western berm.  
(Photograph: 2011-05-17.10)
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TCRA Construction - 2011

Question 4 - Did any of the equipment used 
during placement of the armor cap material along 
the western berm damage, reshape, create a 
bulge, or otherwise affect the berm?

Answer 4 - No, the way the equipment was used 
during the placement of the armor cap materials 
would not have “damaged, reshaped, created a 
bulge, or otherwise affected” the berm.
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TCRA Construction - 2011

Question 5 - Did any activities conducted during 
the site removal action damage or affect the 
shape or slope of the western berm?

Answer 5 – During clearing and grubbing the 
removal of trees and overbrush resulted in some 
changes to the general contours of the land.  In 
general, the TCRA resulted in a flattening of the 
slope of the western berm.
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TCRA Construction - 2011
Question 6 - What was the original slope of the Armor Cap B/C material 
placed on the western berm?  Did the original slope placement 
contribute to the strength or instability of the western berm?

Answer 6 – The outside slope of the armor was designed to be 
constructed to a grade of 2H:1V or flatter.  Based on post-construction 
survey and visual inspections, the finished grade armor rock covered the 
western berm at 2H:1V or flatter over larger scales.

The survey data and visual inspection showed the design slopes of 2H:1V 
were achieved.  Areas were identified during the repair activity 
planning for the western berm using detailed topographic survey 
techniques and showed small scale slopes that were steeper than 2H:1V 
along the western berm.  The total area with those steep slopes was 
about 80 square feet and is shown on the following slide.  
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TCRA Construction - 2011

22
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TCRA Construction - 2011
Question 7 - What quality construction [sic] quality control 
documents are available that document that the proper slope 
was achieved during placement of the armor cap material along 
the western berm?

Answer 7 – Post-placement topographic surveys are available 
that document the final slope of the western berm and other 
areas of the TCRA cap.  See post-construction probing and survey 
data provided by USA Environment, LP in the Removal Action 
Completion Report (RACR).  

Surveys of the in-place armor cap and geotextile/geomembrane
layers are provided in the RACR (Section 6 – Land-side 
Construction Activities). The final armor cap thickness probing 
survey is also included in the RACR (Section 8 – Final Inspections 
and Certifications).
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TCRA Construction - 2011
Question 8 - What quality construction [sic] quality control 
documents are available that document the actual 
percentage of fines used in the construction did not 
exceed the minimum design requirements specified for the 
B/C armor cap material during placement along the 
western berm?

Answer 8 - Quality control documents from the contractor 
and its vendors are available, and were provided to USEPA 
during the construction (gradation testing results for the 
B/C armor rock were provided in Submittal 12 to USEPA, 
on March 1, 2011).  The next slide provides a table listing 
each of the contractor’s submittals pertaining to the 
materials placed at the TCRA Site.
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TCRA Construction - 2011

Submittal Date Submittal 
Number Description

February 2, 2011 06 Natural Stone – Chemistry

February 15, 2011 06A Natural Stone – Chemistry Revised

February 2, 2011 07 Natural Stone – Gradation for Armor Cap C

February 2, 2011 08 Natural Stone – Gradation for Armor Cap D

February 9, 2011 12 B/C Material Gradation

February 15, 2011 14 Processed Concrete – Chemistry

March 9, 2011 18 Grain Size Analysis – Blended Armor Cap A Material

April 6, 2011 19A Natural Stone – Chemistry – Second Sample

April 18, 2011 21 Natural Stone – Chemistry – Third Sample

April 19, 2011 22 Processed Concrete – Chemistry – Second Sample

May 11, 2011 23 Bank Sand - Chemistry

June 22, 2011 24 Concrete B/C Material - Chemistry

Note: 
1.  Dates shown are submittal dates to Anchor QEA.
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TCRA Construction - 2011
Question 9 - Did the hydrodynamic modeling used to determine the slope and 
the size and area placement of the armor cap material consider the erosional 
impacts due to wave action from the San Jacinto River along the western berm?

Answer 9 – The analysis of hydrodynamic forces included wind- and vessel-
generated waves.  A design analysis was performed to evaluate the potential 
wind- and vessel-generated wave heights that could impact the TCRA Site from 
the San Jacinto River, as well as the stable particle size required to resist these 
potential wave heights.  Return interval wind-generated wave heights were 
computed using long-term wind measurements from the George Bush 
Intercontinental Airport in Houston, Texas.  Vessel-generated waves (vessel 
wakes) were computed based on vessel types and operational patterns observed 
near the TCRA Site.

The result of this analysis was that wind-generated waves and vessel wakes were 
expected to be less than 2 feet at the TCRA Site.  Both natural stone aggregates 
and recycled concrete aggregates with a D100 of 12 inches and a D50 of 6 inches 
will protect against waves in the surf zone at the TCRA Site on slopes 2H:1V or 
flatter.
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TCRA Maintenance - 2012

Question 10 - [With reference to the 2012 repairs], 
[w]hy was there considerable erosion along the entire 
length of the western berm and not along other areas of 
the armor cap?

Answer 10 - During that 2-week period in July, there 
were times when winds were blowing from the 
northwest at 25 mph and the elevation of the river was 
at the level of the berm. These conditions had the 
potential to impact the western berm and move 
material down the slope in localized areas in which the 
slope was steeper than 2H:1V.
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TCRA Maintenance - 2012
Question 11 – Was the Armor Cap C material actually used in the repair 
readily available in a nearby stockpile for maintenance or was it special 
ordered to repair and prevent future erosion along the western berm?

Answer 11 - The C armor rock material used for maintenance was 
stockpiled at a nearby location (Bluebonnet facility) for future O&M
activities, as outlined in the RACR (Section 9.3.1 – Response Time) and 
as provided for in the Operations, Monitoring, and Maintenance (OMM) 
Plan (RACR – Appendix N; Section 3.2.2 – Armor Cap C and D).  

These natural stone materials (C and D armor rock) require longer lead 
time than locally available processed concrete materials (A and B/C 
armor rock), and stockpiling of this material was provided for in the 
OMM Plan in order to allow for a quick response if repairs were 
necessary that required the use of these material types.  No special 
order of material was necessary for the maintenance event.
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TCRA Maintenance - 2012

Stockpiling C armor rock at the off‐site stockpile area. 
(Daily Report – July 20, 2011 No. 153)
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TCRA Maintenance - 2012

Stockpiling C armor rock at the off‐site stockpile area. 
(Daily Report – July 20, 2011 No. 153)
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TCRA Maintenance - 2012

C armor rock (on left) and D armor rock (on right) stored at the off‐site stockpile 
area.  (Daily Report – July 22, 2011 No. 155)
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TCRA Maintenance - 2012

C armor rock (on left) and D armor rock (on right) stored at the off‐site stockpile 
area.  (Photograph: 2011-07-22.05)
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TCRA Future Maintenance
Question 12 - [In reference to future maintenance and repairs], [i]s the 
Armor Cap gradation A or B/C material “stable” for use in future 
maintenance of armor cap erosion?  If not, why use this size of material 
in the cap construction?

Answer 12 - The selection of the particle size gradations for all cap 
materials was evaluated using a hydrodynamic model and the USEPA 
guidance document: Armor Layer Design for the Guidance for In-Situ 
Subaqueous Capping of Contaminated Sediments, as well as the USACE 
methods to determine wind-generated waves, vessel wakes, and the 
size of materials to withstand these wave forces.  

The recommended size for all cap material was based on armor design 
factors of safety and design procedures recommended by the USACE in 
Appendix A of the USEPA capping guidance document cited above, 
which have been used at other CERCLA cleanup sites. 
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TCRA Future Maintenance
Question 13 - If there are five different types of armor cap 
material used during the construction, are there five different 
stockpiles of material readily available for maintenance?  If not, 
why not? 

Answer 13 - The stockpiling of materials for maintenance 
activities was addressed in the OMM Plan.  There are four 
aggregate sizes; D24 is a 24-inch thick layer of the D armor rock. 
The OMM Plan provided for the stockpiling of C and D armor 
rock.  The stockpiles are for the natural stone with a long 
testing, processing, and delivery lead time (C and D armor rock).  

As outlined in the OMM Plan, these materials are larger than the 
A and B/C armor rock and can be substituted for those materials 
with a higher level of protection during maintenance events.
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San Jacinto TCRA Construction Submittal Log  

1 05-05-2011

Submittal No. Description Specification Section Reference
Date 

Submitted to 
Anchor QEA 

Date 
Provided to 

USEPA
Anchor QEA Response

1
Filter fabric for road/access area 
underlay for TxDOT Property

RAWP Appendix C Section 3.1.7.2 as 
modified per TxDOT Access Agreement

1/25/2011 2/1/2011 Conforms to design concept

2 Filter geotextile beneath the cap layers RAWP Appendix C Section 3.2.3.2 1/24/2011 2/1/2011 Conforms to design concept

3 Geomembrane RAWP Appendix C Section 3.2.4.2 2/1/2011 2/1/2011 Conforms to design concept
4 Contractor Health and Safety Plan RAWP Appendix G Section 5.1.3 2/2/2011 2/2/2011 Conforms to design concept

5 Geomembrane bedding geotextile RAWP Appendix C Section 3.2.4.2 2/2/2011 2/2/2011 Conforms to design concept

6 Natural stone chemistry (partial) RAWP Appendix C Section 3.2.5.2 2/2/2011 2/3/2011 Conforms with revisions shown
6a Natural stone chemistry (full) RAWP Appendix C Section 3.2.5.2 2/15/2011 3/1/2011 Conforms to design concept
7 Armor Cap C gradation RAWP Appendix C Section 3.2.5.2 2/2/2011 2/3/2011 Conforms to design concept
8 Armor Cap D gradation RAWP Appendix C Section 3.2.5.2 2/2/2011 2/3/2011 Conforms to design concept
9 List of subcontractors For information purposes 2/2/2011 2/3/2011 For information

10
Contractor Work Plan (CWP), a.k.a. 
Project Work Plan (PWP)

RAWP Appendix G Section 5.1.1 2/3/2011 2/4/2011 Conforms with revisions shown

11
Environmental Protection Plan (EPP) 
and Stormwater Pollution Prevention 
Plan (SWPPP)

RAWP Section 3.7.1.4
RAWP Appendix G Section 5.1.4

2/4/2011 2/4/2011 Conforms to design concept

12 Armor Cap B/C gradation RAWP Appendix C Section 3.2.5.2 2/9/2011 3/1/2011 Conforms to design concept
13 Site Security Plan (SSP) RAWP Appendix C Section 3.1.4 2/9/2011 N/A Conforms to design concept

13a Site Security Plan (SSP) - Revised RAWP Appendix C Section 3.1.4 2/28/2011 3/1/2011 Conforms to design concept
14 Processed concrete chemistry RAWP Appendix C Section 3.2.5.2 2/15/2011 3/1/2011 Conforms to design concept
15 Draft Emergency Contingency Plan Requested by USEPA 2/18/2011 2/18/2011 For information

15a Emergency Contingency Plan Requested by USEPA 3/11/2011 3/17/2011 For information

16
Contractor Quality Control Plan (CQC) 
a.k.a. Quality Management Plan 
(QMP), including Survey Control Plan

RAWP Appendix G Sections 5.1.2 and  5.1.6 2/22/2011 2/23/2011 Conforms to design concept

17 LLDPE test results For information purposes 3/3/2011 3/10/2011 For information



San Jacinto TCRA Construction Submittal Log  

2 05-05-2011

Submittal No. Description Specification Section Reference
Date 

Submitted to 
Anchor QEA 

Date 
Provided to 

USEPA
Anchor QEA Response

18 Armor Cap A gradation RAWP Appendix C Section 3.2.5.2 3/9/2011 3/10/2011 Conforms to design concept
19 Natural Stone Chemistry - Test #2 RAWP Appendix C Section 3.2.5.2 4/6/2011 4/14/2011 Conforms to design concept

20
Revised Contractor Health and Safety 
Plan

RAWP Appendix G Section 5.1.3 3/21/2011 4/14/2011 Conforms to design concept

21 Natural Stone Chemistry - Test #3 RAWP Appendix C Section 3.2.5.2 4/18/2011 5/5/2011 Conforms to design concept

22 Processed concrete chemistry - Test #2 RAWP Appendix C Section 3.2.5.2 4/19/2011 5/5/2011 Conforms to design concept
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